

ମୁରାମ ବବନ୍ଧନା ଓ ଡ୍ରାମ ସମ୍ପାଦନ
 ମେରା ଆବିଡ଼ିକା
 କ୍ରମକ୍ରମିଃ ମଢ଼ିବ, ମୁରୁରାମ ବବନ୍ଧନା ଓ ଡ୍ରାମ ସମ୍ପାଦନ

Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of funds	Budget Allocation	Time Code for Process	Not Used in GOOD	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 1	Supply of stationary (lot 1)	LOT	1	ଫ୍ରାମ୍ବରୀ ମୁକ୍ତିର ଉତ୍ତର ଉଲ୍ଲେ ଫ୍ରାମ୍ବରୀ /DPM	HOPE	GOB	40,00,000/-	-	-	-	-	-	-	-	-	-	80 days	-
GR 2	Supply of tonner and computer accessories (lot 2)	LOT Only	1	ଫ୍ରାମ୍ବରୀ ମୁକ୍ତିର ଉତ୍ତର ଉଲ୍ଲେ ଫ୍ରାମ୍ବରୀ /DPM	HOPE	GOB	12,50,000/-	-	-	23 feb/21	27 feb /21	08 Mar/21	18 Mar/21	22 Mar/21	-	-	28 days	-
GR 3	Supply of Furniture (phase-1)	LOT	1	RFQ/Cash purchase	HOPE	GOB	5,00,000/-	-	-	9 oct/20	12 oct/20	16 oct /20	23 oct /20	23 oct /20	Work order	-	70 days	-
GR 4	Supply of Furniture Repair (phase-2)	LOT	1	OTM/RFQ/ DPM	HOPE	GOB	15,00,000/-	-	-	9 oct/20	12 oct/20	16 oct /20	23 oct /20	23 oct /20	Work order	-	20 days	-
GR 5	Supply of desktop/laptop /scanner/printer/photocopier etc	LOT	1	RFQ/DPM	HOPE	GOB	5,00,000/-	-	-	9 Nov/20	12 Nov /20	16 Nov /20	23 Nov /20	23 Nov /20	Work order	-	70 days	-
GR 6	Supply of microbus	No	1	OTM/DPM	HOPE	GOB	20,00,000/-	-	-	16 October/20	19 October/20	23 October/20	30 October/20	10 April/21	-	-	70 days	-
GR 7	Printing & publication	No	1	RFQ/DPM/ OTM	HOPE	GOB	50,00,000	-	-	20 Nov/20	27 Nov /20	30 Nov /20	04 Dec /20	20 January/21	-	-	70 days	-
GR 8	Supply of book & Journals	No	1	RFQ/Cash purchase	HOPE	GOB	10,00,000/-	-	-	23 feb/21	27 feb /21	08 Mar/21	18 Mar/21	22 Mar/21	-	-	28 days	-
GR 9	Repair of vehicles	No	1	RFQ/ GtOG	HOPE	GOB	1,00,000/-	-	-	-	-	-	-	-	-	-	-	-
Total value of GOODS							Total- 1,70,50,000/- (One Core Seventy laacs Fifty Thousands) Only.											

**Framework on going
 Purches will go on under framework**

କ୍ଷମ ସମ୍ପାଦନର ଆବିଡ଼ିକ କାର୍ଯ୍ୟକ୍ରମ କର୍ତ୍ତାମାନଙ୍କ ନିମିତ୍ତ ଆବୁଧୀ କ୍ରମ କାର୍ଯ୍ୟ ସମ୍ପାଦନ କରା ଯିବ।

୨୦୨୦/୨୧

୨୦୨୦/୨୧

ଫାଲ୍ଗୁନ ୨୦୨୧
 ଗଞ୍ଜାମ ଜିଲ୍ଲା ପରିଷଦ
 ମୁରାମ ବବନ୍ଧନା ଓ ଡ୍ରାମ ସମ୍ପାଦନ
 କ୍ରମକ୍ରମିଃ ମଢ଼ିବ, ମୁରୁରାମ ବବନ୍ଧନା ଓ ଡ୍ରାମ ସମ୍ପାଦନ