

**ANNUAL PROCUREMENT PLAN**

Ministry/Division: Ministry of Disaster Management and Relief  
 Agency: Department of Disaster management (DDM)  
 Procuring Entity Name & Code: Project Director (PD)  
 Project / Programme Name & Code: Construction of District Relief Godown cum Disaster Management Information centre

Cods: 224331

In BDT Taka

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Slgs No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esti Cost in Lac	Time Code for Process	Not used in SOGD	Invender / Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion
SD1-SD5	Stationary, Seals and Stamps	LS	LS	RFO/ODM	PD	GOB	10										
								Planned Date	N/A	14-Aug-20	21-Aug-20	11-Sep-20	25-Sep-20	2-Oct-20	9-Oct-20		9-Nov-20
								Planned Days		7	21	14	7	7	23	77	
								Actual Date									
								Planned Date	N/A	14-Oct-20	11-Nov-20	2-Dec-20	18-Dec-20	23-Dec-20	30-Dec-20		29-Jan-21
								Planned Days		28	25	14	7	7	28	105	
								Actual Date									
GD7	Computer Equipment	Nos	LS	OTM/RFO	PD	GOB	95.2										

*(Handwritten signature)*  
 (চালি) সীল ও স্টাম্পের জন্য  
 ১৭-আগস্ট ২০২০  
 প্রকল্পের কাজের জন্য  
 প্রকল্পের কার্যালয়

*(Handwritten signature)*  
 (চালি) স্থানান্তরিত প্রকল্পের জন্য  
 (৭ম নম্বর)  
 প্রকল্পের কাজের জন্য  
 প্রকল্পের কার্যালয়

*(Handwritten signature)*  
 চালি কার্যক্রমের জন্য  
 প্রকল্পের কার্যালয়  
 প্রকল্পের কার্যালয়

**ANNUAL PROCUREMENT PLAN**


Ministry/Division: Ministry of Disaster Management and Relief  
 Agency: Department of Disaster Management (DDM)  
 Procuring Entity Name & Code: Project Director (PD)

Project / Programme Name & Code: Disaster Management Information Centre


Case: 224231

In lac Taka


Page No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac	Time		Advertiser (if Applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion
								Code for Process	Code for Procurement (if Applicable)									
1	Construction of Relief Godown	Nos	2	OTM	PD/DG	GOB	200	Planned Date	N/A		1-Oct-20	22-Oct-20	23-Oct-20	22-Nov-20	6-Dec-20	13-Dec-20		20-Aug-21
2								Planned Date										
3								Planned Date										
4								Planned Date										
5								Planned Date										
6								Planned Date										
7								Planned Date										
8								Planned Date										
9								Planned Date										
10								Planned Date										
11								Planned Date										
12								Planned Date										
13								Planned Date										
14								Planned Date										
15								Planned Date										
16								Planned Date										
17								Planned Date										
18								Planned Date										
19								Planned Date										
20								Planned Date										
21								Planned Date										
22								Planned Date										
23								Planned Date										
24								Planned Date										
25								Planned Date										
26								Planned Date										
27								Planned Date										
28								Planned Date										
29								Planned Date										
30								Planned Date										
31								Planned Date										
32								Planned Date										
33								Planned Date										
34								Planned Date										
35								Planned Date										
36								Planned Date										
37								Planned Date										
38								Planned Date										
39								Planned Date										
40								Planned Date										
41								Planned Date										
42								Planned Date										
43								Planned Date										
44								Planned Date										
45								Planned Date										
46								Planned Date										
47								Planned Date										
48								Planned Date										
49								Planned Date										
50								Planned Date										

  
 (CA's Name & Code)  
 20/09/20

(CA's Name & Code)  
 20/09/20

  
 (CA's Name & Code)  
 20/09/20

(CA's Name & Code)  
 20/09/20

  
 (CA's Name & Code)  
 20/09/20

(CA's Name & Code)  
 20/09/20